


ID	Task Name	Duration	Start	Finish	Predecessors	Resource Names	Nov 18, '07							Nov
							F	S	S	M	T	W	T	F
1	1 Initiation	41 days	Sat 11/17/07	Sat 1/12/08										
2	1.1 Realize Problem	1 hr	Sat 11/17/07	Sat 11/17/07		Keith01								
3	1.2 Kickoff Meeting	1 hr	Fri 1/11/08	Fri 1/11/08	2FS+40 day	Keith01,Keith02,I								
4	1.3 Develop Project Charter	2 days	Fri 1/11/08	Sat 1/12/08	3	Keith01[10%]								
5	1.4 Charter signoff	0 days	Sat 1/12/08	Sat 1/12/08	4	Keith01,Keith02,I								
6	2 Investigation	1 day	Sat 5/24/08	Sun 5/25/08										
7	2.1 Access old computer	1 day	Sat 5/24/08	Sun 5/25/08										
8	2.1.1 Use CPU-Z to determine hardware	15 mins	Sat 5/24/08	Sat 5/24/08	5FS+96 days	Keith02								
9	2.1.2 Research working on old hardware	3 days	Sat 5/24/08	Sun 5/25/08	8	Keith01[67%]								
10	2.1.3 Check hardware	0 days	Sun 5/25/08	Sun 5/25/08										
11	2.1.3.1 turn off computer	15 mins	Sun 5/25/08	Sun 5/25/08	9	Keith03								
12	2.1.3.2 Unplug computer	20 mins	Sun 5/25/08	Sun 5/25/08	11	Keith03								
13	2.1.3.3 Open computer up	2 hrs	Sun 5/25/08	Sun 5/25/08	12	Keith03								
14	2.1.3.4 See if anything is salvage	1 hr	Sun 5/25/08	Sun 5/25/08	13	Keith03								
15	2.1.3.5 close computer up	2 hrs	Sun 5/25/08	Sun 5/25/08	14	Keith03								
16	2.1.3.6 plug computer back in	1 hr	Sun 5/25/08	Sun 5/25/08	15	Keith03								
17	3 Planning	0.85 days	Sun 5/25/08	Mon 5/26/08										
18	3.1 Develop project plans	1 day	Sun 5/25/08	Mon 5/26/08	16	Keith01								
19	3.2 Review project plans	1 day	Mon 5/26/08	Mon 5/26/08	18	Keith02,Keith03								
20	3.3 Approve project plans	0 days	Mon 5/26/08	Mon 5/26/08	19	Keith01,Keith02,I								
21	4 Executing	35.65 days	Sun 12/14/08	Wed 1/28/09										
22	4.1 Order parts	0.15 days	Sun 12/14/08	Sun 12/14/08										
23	4.1.1 Go to New Egg for components	1 hr	Sun 12/14/08	Sun 12/14/08	20FS+145 days	Keith01								
24	4.1.2 Go to Amazon for anti-static mat	1 hr	Sun 12/14/08	Sun 12/14/08	23	Keith01								
25	4.1.3 Ordering complete	0 days	Sun 12/14/08	Sun 12/14/08	24	Keith01								
26	4.2 Build Computer	5.5 days	Fri 12/26/08	Fri 1/2/09										
27	4.2.1 Open boxes to get manuals	3 hrs	Fri 12/26/08	Fri 12/26/08	25FS+10 days	Keith01								
28	4.2.2 Read manuals	1 hr	Fri 12/26/08	Fri 12/26/08	27	Keith01[10%],Kei								
29	4.2.3 Lay down anti-static mat	1 hr	Fri 12/26/08	Fri 12/26/08	28	Keith03,anti-stati mat[1]								
30	4.2.4 Put anti-static wrist strap on	1 min	Fri 12/26/08	Fri 12/26/08	29	anti-static wrist s								
31	4.2.5 Salvage components from old computer	0 days	Fri 12/26/08	Sat 12/27/08										
32	4.2.5.1 Remove DVD burner	1 hr	Fri 12/26/08	Fri 12/26/08	30	Keith03,Plextor C								
33	4.2.5.2 Get keyboard and mouse	1 hr	Fri 12/26/08	Sat 12/27/08	32	keyboard/mouse								
34	4.2.6 Build new computer	0 days	Sat 12/27/08	Sat 12/27/08		Keith03								
35	4.2.6.1 Place new case on anti-static mat	1 hr	Sat 12/27/08	Sat 12/27/08	33	Cooler Master Centurion								
36	4.2.6.2 Install power supply	15 mins	Sat 12/27/08	Sat 12/27/08	35	Keith03,COOLEF								


ID	i	Task Name	Duration	Start	Finish	Predecessor	Resource Names	Nov 18, '07							Nov		
								F	S	S	M	T	W	T	F	S	S
37		4.2.6.3 Install custom motherboard back plate	4 mins	Sat 12/27/08	Sat 12/27/08	36	Keith03										
38		4.2.6.4 Set up motherboard for install in case	0 days	Sat 12/27/08	Sat 12/27/08												
39		4.2.6.4.1 Set motherboard	5 mins	Sat 12/27/08	Sat 12/27/08	37	Keith03,Asus P6										
40		4.2.6.4.2 Install CPU	5 mins	Sat 12/27/08	Sat 12/27/08	39	Keith03,Intel Cor										
41		4.2.6.4.3 Install CPU cooler	10 mins	Sat 12/27/08	Sat 12/27/08	40	Keith03,Mark01										
42		4.2.6.4.4 Install RAM	10 mins	Sat 12/27/08	Sat 12/27/08	41	Keith03,1) G.Skil										
43		4.2.6.4.5 Motherboard complete	0 days	Sat 12/27/08	Sat 12/27/08	42	Keith03,Mark01										
44		4.2.6.5 Install motherboard	30 mins	Sat 12/27/08	Sat 12/27/08	43	Keith03,Asus P6										
45		4.2.6.6 Install video card	4 mins	Sat 12/27/08	Sat 12/27/08	44	Keith03,HIS Rad										
46		4.2.6.7 Install sound card	4 mins	Sat 12/27/08	Sat 12/27/08	45	Keith03,Creative										
47		4.2.6.8 Install hard drives	30 mins	Sat 12/27/08	Sat 12/27/08	46	Keith03,1) Weste										
48		4.2.6.9 Install DVD Burner	15 mins	Sat 12/27/08	Sat 12/27/08	47	Keith03,Plextor D										
49		4.2.6.10 Wire up case front to motherboard	20 mins	Sat 12/27/08	Sat 12/27/08	48	Keith03										
50		4.2.6.11 Plug keyboard and mouse in	2 mins	Sat 12/27/08	Sat 12/27/08	49	Keith03,keyboard										
51		4.2.6.12 Plug monitor in	5 mins	Sat 12/27/08	Sat 12/27/08	50	Keith03,Dell 1704										
52		4.2.6.13 Plug speakers in	2 mins	Sat 12/27/08	Sat 12/27/08	51	Keith03										
53		4.2.6.14 Plug system in	1 min	Sat 12/27/08	Sat 12/27/08	52	Keith03										
54		4.2.6.15 Turn power on	1 min	Sat 12/27/08	Sat 12/27/08	53	Keith03										
55		4.2.6.16 Get a replacement key	2 hrs	Sat 12/27/08	Sat 12/27/08	54	Keith03,Mark01,k										
56		4.2.6.17 Get a replacement DVI	2 hrs	Sat 12/27/08	Sat 12/27/08	55	Keith03,Mark01,h										
57		4.2.6.18 Turn power off	1 min	Sat 12/27/08	Sat 12/27/08	56	Keith03										
58		4.2.6.19 Close system up	10 mins	Sat 12/27/08	Sat 12/27/08	57	Keith03										
59		4.2.6.20 Hardware complete	0 days	Sat 12/27/08	Sat 12/27/08	58	Keith03										
60		4.2.7 Install Software	5.5 days	Sat 12/27/08	Fri 1/2/09												
61		4.2.7.1 Flash BIOS	3 hrs	Sat 12/27/08	Sat 12/27/08	59	Keith03										
62		4.2.7.2 Install Windows XP SP3	3 hrs	Sat 12/27/08	Sat 12/27/08	61	Keith02										
63		4.2.7.3 Install Windows Vista Ultimate x64	2 hrs	Sat 12/27/08	Sat 12/27/08	62	Keith02										
64		4.2.7.4 Install Ubuntu 8.10	1 hr	Sat 12/27/08	Sat 12/27/08	63	Keith02										
65		4.2.7.5 Operating System installs complete	0 days	Sat 12/27/08	Sat 12/27/08	64	Keith02										
66		4.2.7.6 Windows XP SP3 Software	0 days	Thu 1/1/09	Fri 1/2/09												
67		4.2.7.6.1 Install Office 2007	1 hr	Thu 1/1/09	Thu 1/1/09	65FS+5 days	Keith02										
68		4.2.7.6.2 Install Visual Studio 2005	3 hrs	Thu 1/1/09	Thu 1/1/09	67	Keith02										
69		4.2.7.6.3 Install Visual Studio 2008	3 hrs	Thu 1/1/09	Fri 1/2/09	68	Keith02										

ID	i	Task Name	Duration	Start	Finish	Predecessor	Resource Names	Nov 18, '07							Nov	
								F	S	S	M	T	W	T	F	S
70		4.2.7.6.4 Install Java JDK and Eclipse	30 mins	Fri 1/2/09	Fri 1/2/09	69	Keith02									
71		4.2.7.6.5 Install Notepad++	5 mins	Fri 1/2/09	Fri 1/2/09	70	Keith02									
72		4.2.7.6.6 Essential software installs complete	0 days	Fri 1/2/09	Fri 1/2/09	71	Keith02									
73		4.2.7.6.7 Install Firefox	10 mins	Fri 1/2/09	Fri 1/2/09	71	Keith01									
74		4.2.7.6.8 Install Baldur's Gate II	1 hr	Fri 1/2/09	Fri 1/2/09	73	Keith01									
75		4.2.7.6.9 Install Freedom Force	30 mins	Fri 1/2/09	Fri 1/2/09	74	Keith01									
76		4.2.7.6.10 Install Freedom Force vs. 3rd Reich	30 mins	Fri 1/2/09	Fri 1/2/09	75	Keith01									
77		4.2.7.6.11 Install Star Wars: Knights of the Old	1 hr	Fri 1/2/09	Fri 1/2/09	76	Keith01									
78		4.2.7.6.12 Install Star Wars: Knights of the Old	1 hr	Fri 1/2/09	Fri 1/2/09	77	Keith01									
79		4.2.7.6.13 Windows XP SP3 software installs complete	0 days	Fri 1/2/09	Fri 1/2/09	78	Keith02,Keith01									
80		4.2.7.7 Windows Vista Ultimate x64 software	0.5 days	Fri 1/2/09	Fri 1/2/09											
81		4.2.7.7.1 Install Office 2007	1 hr	Fri 1/2/09	Fri 1/2/09	79	Keith02									
82		4.2.7.7.2 Install Visual Studio 2005	3 hrs	Fri 1/2/09	Fri 1/2/09	81	Keith02									
83		4.2.7.7.3 Install Visual Studio 2008	3 hrs	Fri 1/2/09	Fri 1/2/09	82	Keith02									
84		4.2.7.7.4 Install Java JDK and Eclipse	30 mins	Fri 1/2/09	Fri 1/2/09	83	Keith02									
85		4.2.7.7.5 Install Notepad++	5 mins	Fri 1/2/09	Fri 1/2/09	84	Keith01									
86		4.2.7.7.6 Install Firefox	10 mins	Fri 1/2/09	Fri 1/2/09	85	Keith01									
87		4.2.7.7.7 Windows Vista Ultimate x64 software installs complete	0 days	Fri 1/2/09	Fri 1/2/09	86	Keith02,Keith01									
88		4.3 Monitor system for 24 hours	4 wks	Fri 1/2/09	Wed 1/28/09	87	Keith01[67%],Ke									
89		4.4 Sign off on stable system	0 days	Wed 1/28/09	Wed 1/28/09	88										
90		5 Controlling	315.13 days	Sun 11/18/07	Fri 1/23/09											
91		5.1 Study modern architecture	1167.13 days	Sun 11/18/07	Thu 12/11/08											
260		5.2 Status	1281.13 days	Fri 11/23/07	Fri 1/23/09											
322		6 Closing	0.13 days	Wed 1/28/09	Wed 1/28/09											
323		6.1 Develop and Present Report	2 hrs	Wed 1/28/09	Wed 1/28/09	88	Keith01									
324		6.2 Close Project	0 hrs	Wed 1/28/09	Wed 1/28/09	323	Keith01									


Jan 13, '08					Jan 20, '08					Jan 27, '08					Feb 3, '08					Feb 10, '08					Feb 17, '08											
W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T
<p>Keith01,Keith02,Keith03 Keith01[10%] 1/12</p>																																				





Nov 16, '08					Nov 23, '08					Nov 30, '08					Dec 7, '08					Dec 14, '08					Dec 21, '08											
W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T
















Dec 28, '08		Jan 4, '09					Jan 11, '09					Jan 18, '09					Jan 25, '09					Feb 1, '09					F																	
F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	F
<div style="display: flex; align-items: flex-start; padding-left: 10px;"> <div style="margin-bottom: 10px;"> </div> <div style="margin-bottom: 10px;"> <p>Keith01</p> </div> <div style="margin-bottom: 10px;"> <p>Keith01[10%],Keith02[10%],Keith03[10%]</p> </div> <div style="margin-bottom: 10px;"> <p>Keith03,anti-static mat[1]</p> </div> <div style="margin-bottom: 10px;"> <p>anti-static wrist strap[1],Keith03</p> </div> <div style="margin-bottom: 10px;"> <p>12/26</p> </div> <div style="margin-bottom: 10px;"> <p>Keith03,Plextor DVD Burner [1]</p> </div> <div style="margin-bottom: 10px;"> <p>keyboard/mouse[1],Keith03</p> </div> <div style="margin-bottom: 10px;"> <p>12/27</p> </div> <div style="margin-bottom: 10px;"> <p>Cooler Master Centurion 534[1],Keith03</p> </div> <div style="margin-bottom: 10px;"> <p>Keith03,COOLER MASTER Real Power Pro RS-650-ACAA-A1[1]</p> </div> </div>																																												







Project: Personal PC Update
Date: Mon 5/31/10

Task		Rolled Up Task		External Tasks	
Critical Task		Rolled Up Critical Task		Project Summary	
Progress		Rolled Up Milestone		Group By Summary	
Milestone		Rolled Up Progress		Deadline	
Summary		Split	