



ID	Task Name	Duration	Start	Finish	Predecessors	Resource Names	F	S
1	1 Initiation	41 days	Sat 11/17/07	Sun 1/13/08				
2	1.1 Realize Problem	1 hr	Sat 11/17/07	Sat 11/17/07		Keith01		
3	1.2 Kickoff Meeting	1 hr	Fri 1/11/08	Fri 1/11/08	2FS+2 mon	Keith01,Keith02,Keith03		
4	1.3 Develop Project Charter	1 wk	Fri 1/11/08	Sun 1/13/08	3	Keith01[10%]		
5	1.4 Charter signoff	0 hrs	Sun 1/13/08	Sun 1/13/08	4	Keith01,Keith02,Keith03		
6	2 Investigation	0 days	Sat 5/24/08	Sat 5/24/08				
7	2.1 Access old computer	0 days	Sat 5/24/08	Sat 5/24/08				
8	2.1.1 Use CPU-Z to determine hardware	1.58 hrs	Sat 5/24/08	Sat 5/24/08	5FS+96 days	Keith02		
9	2.1.2 Check hardware	0 days	Sat 5/24/08	Sat 5/24/08				
10	2.1.2.1 turn off computer	15 mins	Sat 5/24/08	Sat 5/24/08	8	Keith03		
11	2.1.2.2 Unplug computer	10 mins	Sat 5/24/08	Sat 5/24/08	10	Keith03		
12	2.1.2.3 Open computer up	15 mins	Sat 5/24/08	Sat 5/24/08	11	Keith03		
13	2.1.2.4 See if anything is salvage	30 mins	Sat 5/24/08	Sat 5/24/08	12	Keith03		
14	2.1.2.5 close computer up	15 mins	Sat 5/24/08	Sat 5/24/08	13	Keith03		
15	2.1.2.6 plug computer back in	10 mins	Sat 5/24/08	Sat 5/24/08	14	Keith03		
16	3 Planning	0.27 days	Sat 5/24/08	Sun 5/25/08				
17	3.1 Develop project plans	6 hrs	Sat 5/24/08	Sun 5/25/08	15	Keith01		
18	3.2 Review project plans	1 day	Sun 5/25/08	Sun 5/25/08	17	Keith02,Keith03		
19	3.3 Approve project plans	0 days	Sun 5/25/08	Sun 5/25/08	18	Keith01,Keith02,Keith03		
20	4 Executing	18.73 days	Sun 12/14/08	Sun 1/4/09				
21	4.1 Order parts	1.13 days	Sun 12/14/08	Mon 12/15/08				
22	4.1.1 Go to New Egg for components	1 hr	Sun 12/14/08	Sun 12/14/08	19FS+146 days	Keith01		
23	4.1.2 Go to Amazon for anti-static mat	24 hrs	Sun 12/14/08	Mon 12/15/08	22	Keith01		
24	4.1.3 Ordering complete	0 days	Mon 12/15/08	Mon 12/15/08	23	Keith01		
25	4.2 Build Computer	14.45 days	Thu 12/18/08	Sun 1/4/09				
26	4.2.1 Open boxes to get manuals	3 hrs	Thu 12/18/08	Thu 12/18/08	24FS+3 days	Keith01		
27	4.2.2 Read manuals	29 days	Thu 12/18/08	Sun 12/28/08	26	Keith01[10%],Keith03		
28	4.2.3 Lay down anti-static mat	0.13 hrs	Sun 12/28/08	Sun 12/28/08	27	Keith03		
29	4.2.4 Salvage components from old computer	0.02 days	Sun 12/28/08	Sun 12/28/08				
30	4.2.4.1 Remove DVD burner	5 mins	Sun 12/28/08	Sun 12/28/08	28			
31	4.2.4.2 Get keyboard and mouse	3 mins	Sun 12/28/08	Sun 12/28/08	30	Keith03		
32	4.2.5 Build new computer	0.41 days	Sun 12/28/08	Sun 12/28/08		Keith03		
33	4.2.5.1 Place new case on anti-static mat	30 mins	Sun 12/28/08	Sun 12/28/08	31	Keith03		
34	4.2.5.2 Install power supply	15 mins	Sun 12/28/08	Sun 12/28/08	33	Keith03		
35	4.2.5.3 Install custom motherboard back plate	4 mins	Sun 12/28/08	Sun 12/28/08	34	Keith03		
36	4.2.5.4 Set up motherboard for install in case	0.05 days	Sun 12/28/08	Sun 12/28/08				
37	4.2.5.4.1 Install CPU	5 mins	Sun 12/28/08	Sun 12/28/08	35	Keith03		
38	4.2.5.4.2 Install CPU cooler	10 mins	Sun 12/28/08	Sun 12/28/08	37			
39	4.2.5.4.3 Install RAM	10 mins	Sun 12/28/08	Sun 12/28/08	38	Keith03		
40	4.2.5.4.4 Motherboard complete	0 days	Sun 12/28/08	Sun 12/28/08	39	Keith03		
41	4.2.5.5 Install motherboard	30 mins	Sun 12/28/08	Sun 12/28/08	40	Keith03		
42	4.2.5.6 Install video card	4 mins	Sun 12/28/08	Sun 12/28/08	41	Keith03		
43	4.2.5.7 Install sound card	4 mins	Sun 12/28/08	Sun 12/28/08	42	Keith03		
44	4.2.5.8 Install hard drives	30 mins	Sun 12/28/08	Sun 12/28/08	43	Keith03		
45	4.2.5.9 Install DVD Burner	15 mins	Sun 12/28/08	Sun 12/28/08	44	Keith03		
46	4.2.5.10 Wire up case front to motherboard	20 mins	Sun 12/28/08	Sun 12/28/08	45	Keith03		
47	4.2.5.11 Plug keyboard and mouse in	2 mins	Sun 12/28/08	Sun 12/28/08	46	Keith03		
48	4.2.5.12 Plug monitor in	5 mins	Sun 12/28/08	Sun 12/28/08	47	Keith03		

ID	Task Name	Duration	Start	Finish	Predecessor	Resource Names	F S	
							F	S
49	4.2.5.13 Plug speakers in	2 mins	Sun 12/28/08	Sun 12/28/08	48	Keith03		
50	4.2.5.14 Plug system in	1 min	Sun 12/28/08	Sun 12/28/08	49	Keith03		
51	4.2.5.15 Turn power on	1 min	Sun 12/28/08	Sun 12/28/08	50	Keith03		
52	4.2.5.16 Turn power off	1 min	Sun 12/28/08	Sun 12/28/08	51	Keith03		
53	4.2.5.17 Close system up	10 mins	Sun 12/28/08	Sun 12/28/08	52	Keith03		
54	4.2.5.18 Hardware complete	0 days	Sun 12/28/08	Sun 12/28/08	53	Keith03		
55	4.2.6 Install Software	7.41 days	Sun 12/28/08	Sun 1/4/09				
56	4.2.6.1 Flash BIOS	1 hr	Sun 12/28/08	Sun 12/28/08	54	Keith03		
57	4.2.6.2 Install Windows XP SP3	6 hrs	Sun 12/28/08	Sun 12/28/08	56	Keith02		
58	4.2.6.3 Install Windows Vista Ultimate x64	2 hrs	Sun 12/28/08	Sun 12/28/08	57	Keith02		
59	4.2.6.4 Install Ubuntu 8.10	1.47 days	Sun 12/28/08	Mon 12/29/08	58	Keith02		
60	4.2.6.5 Operating System installs complete	0 days	Mon 12/29/08	Mon 12/29/08	59	Keith02		
61	4.2.6.6 Windows XP SP3 Software	0.98 days	Sat 1/3/09	Sat 1/3/09				
62	4.2.6.6.1 Install Office 2007	1 hr	Sat 1/3/09	Sat 1/3/09	60FS+5 days	Keith02		
63	4.2.6.6.2 Install Visual Studio 2005	3 hrs	Sat 1/3/09	Sat 1/3/09	62	Keith02		
64	4.2.6.6.3 Install Visual Studio 2008	3 hrs	Sat 1/3/09	Sat 1/3/09	63	Keith02		
65	4.2.6.6.4 Install Java JDK and Eclipse	30 mins	Sat 1/3/09	Sat 1/3/09	64	Keith02		
66	4.2.6.6.5 Install Notepad++	5 mins	Sat 1/3/09	Sat 1/3/09	65	Keith02		
67	4.2.6.6.6 Essential software installs complete	0 days	Sat 1/3/09	Sat 1/3/09	66	Keith02		
68	4.2.6.6.7 Install Firefox	10 mins	Sat 1/3/09	Sat 1/3/09	67	Keith01		
69	4.2.6.6.8 Install Baldur's Gate II	1 hr	Sat 1/3/09	Sat 1/3/09	68	Keith01		
70	4.2.6.6.9 Install Freedom Force	30 mins	Sat 1/3/09	Sat 1/3/09	69	Keith01		
71	4.2.6.6.10 Install Freedom Force vs. 3rd Reich	30 mins	Sat 1/3/09	Sat 1/3/09	70	Keith01		
72	4.2.6.6.11 Install Star Wars: Knights of the Old	1 hr	Sat 1/3/09	Sat 1/3/09	71	Keith01		
73	4.2.6.6.12 Install Star Wars: Knights of the Old	1 hr	Sat 1/3/09	Sat 1/3/09	72	Keith01		
74	4.2.6.6.13 Windows XP SP3 software installs complete	0 days	Sat 1/3/09	Sat 1/3/09	73	Keith02,Keith01		
75	4.2.6.7 Windows Vista Ultimate x64 software	0.84 days	Sun 1/4/09	Sun 1/4/09				
76	4.2.6.7.1 Install Office 2007	1 hr	Sun 1/4/09	Sun 1/4/09	74			
77	4.2.6.7.2 Install Visual Studio 2005	3 hrs	Sun 1/4/09	Sun 1/4/09	76	Keith02		
78	4.2.6.7.3 Install Visual Studio 2008	3 hrs	Sun 1/4/09	Sun 1/4/09	77	Keith02		
79	4.2.6.7.4 Install Java JDK and Eclipse	30 mins	Sun 1/4/09	Sun 1/4/09	78	Keith02		
80	4.2.6.7.5 Install Notepad++	5 mins	Sun 1/4/09	Sun 1/4/09	79	Keith01		
81	4.2.6.7.6 Install Firefox	10 mins	Sun 1/4/09	Sun 1/4/09	80	Keith01		
82	4.2.6.7.7 Windows Vista Ultimate x64 software installs complete	0 days	Sun 1/4/09	Sun 1/4/09	81	Keith02,Keith01		
83	4.3 Monitor system for 24 hours	1 day	Sun 1/4/09	Sun 1/4/09	82	Keith01[67%],Kei		
84	4.4 Sign off on stable system	0 days	Sun 1/4/09	Sun 1/4/09	83			
85	5 Controlling	301.13 days	Sun 11/18/07	Mon 1/5/09				
86	5.1 Study modern architecture	1167.13 days	Sun 11/18/07	Thu 12/11/08				
255	5.2 Status	301.13 days	Mon 11/19/07	Mon 1/5/09				
316	6 Closing	0 days	Sun 1/4/09	Mon 1/5/09				
317	6.1 Develop Report	1 hr	Sun 1/4/09	Mon 1/5/09	84	Keith01		
318	6.2 Close Project	0 hrs	Mon 1/5/09	Mon 1/5/09	317	Keith01		










Dec 23, '07			Dec 30, '07					Jan 6, '08					Jan 13, '08					Jan 20, '08							
T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M

Keith01,Keith02,Keith03
 Keith01[10%]
 1/13







Project: Personal PC Update Date: Mon 5/31/10	Task  Split  Progress  Milestone  Summary 	Project Summary  External Tasks  External Milestone  Deadline 
--	---	---